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ESTIMATE RUN 10/18/2019

ESTIMATE SUMMARY 09:05:24

CONTID: C21519         ESTIMATE NO: 0003 PROG 2005

PCN: 21519-BID    COFRS REPORTING CATEGORY: 2             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

I-25 COLORADO SPRINGS RAMP MET PERCENT TIME:

PROJECT NO: IM0252-456                    

I-25 COLORADO SPRINGS RAMP MET

NAME OF ROAD:  

PROJECT COUNTIES: EL PASO

CONTRACTOR:

MAIN ELECTRIC LTD PAY PERIOD ENDING

1115 NORTH ERIE AVENUE DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

PUEBLO CO 81001     (719)542-4114 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 2,524,147.35 PARTICIPATING $ $ 0.00

AWARD PROJECT AMT: 2,357,641.59 NON-PARTICIPATING 25,756.76

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -772.70

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

22.38

WORK DAYS

WORK DAYS

22.81%

1,948,478.05

25,756.76

25,756.76

24,984.06

$

$

$

$

2,440.00

573,229.30

575,669.30

239,862.91

815,532.21

-15,388.15

0.00

800,144.06

0.00

AMOUNT DUE 800,144.06 24,984.06

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 24,984.06

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

 

  

38.5 TIME ALLOW: 172

ORIG TIME ALLOW: 172

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

06/18/2019

07/15/2019

10/17/2019

05/16/2019

05/23/2019

06/14/2019

06/18/2019
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PCN: 21519-BID    ESTIMATE RUN 10/18/2019

PROJECT: IM0252-456                    ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:05:24

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 *Potholing 95.000

0.000

203-01597  
 

15,105.0095.000

0.00

180.000

HOUR

159.00000

0010 *Erosion Log Type 1 (9 Inch) 4,900.000

0.000

208-00012  
 

19,600.004,900.000

0.00

8,660.000

LF  

4.00000

0015 *Aggregate Bag 231.000

0.000

208-00035  
 

1,617.00231.000

0.00

231.000

LF  

7.00000

0020 Pre-fabricated Concrete Washout Structure (Type 1) 3.000

0.000

208-00046  
 

2,640.003.000

0.00

3.000

EACH

880.00000

0025 Removal and Disposal of Sediment (Labor) 22.000

0.000

208-00103  
 

1,919.5022.000

0.00

48.000

HOUR

87.25000

0030 Removal and Disposal of Sediment (Equipment) 23.000

0.000

208-00105  
 

733.7023.000

0.00

48.000

HOUR

31.90000

0035 Sweeping (Sediment Removal) 32.000

0.000

208-00106  
 

5,440.0032.000

0.00

80.000

HOUR

170.00000

0040 *Reset Ground Sign 0.000

0.000

210-00810  
 

0.000.000

0.00

20.000

EACH

382.00000

0045 *Seeding (Native) 0.000

0.000

212-00006  
 

0.000.000

0.00

0.900

ACRE

1,335.00000

0050 *Soil Conditioning 0.000

0.000

212-00032  
 

0.000.000

0.00

0.900

ACRE

3,869.00000

0055 *Mulching (Weed Free) 0.000

0.000

213-00003  
 

0.000.000

0.00

0.900

ACRE

2,259.00000
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PCN: 21519-BID    ESTIMATE RUN 10/18/2019

PROJECT: IM0252-456                    ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:05:24

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 *Mulch Tackifier 0.000

0.000

213-00061  
 

0.000.000

0.00

270.000

LB  

2.93000

0065 *Drilled Shaft (18 Inch) 31.500

0.000

503-00018  
 

12,096.0031.500

0.00

63.000

LF  

384.00000

0070 *Drilled Shaft (24 Inch) 66.000

0.000

503-00024  
 

27,588.0066.000

0.00

121.000

LF  

418.00000

0075 *Drilled Shaft (36 Inch) 0.000

0.000

503-00036  
 

0.000.000

0.00

38.000

LF  

473.00000

0080 *Fence (Plastic) 580.000

0.000

607-11525  
 

1,113.60580.000

0.00

1,000.000

LF  

1.92000

0085 Location Marker (Fiber Optic)(Dome) 0.000

0.000

612-00260  
 

0.000.000

0.00

26.000

EACH

98.00000

0090 *2 Inch Electrical Conduit (Bored) 14,034.000

0.000

613-00206  
 

229,175.2214,034.000

0.00

25,565.000

LF  

16.33000

0095 *3 Inch Electrical Conduit (Bored) 919.000

0.000

613-00306  
 

18,297.29919.000

0.00

1,400.000

LF  

19.91000

0100 2 Inch Electrical Conduit (Plastic) 1,890.000

0.000

613-01200  
 

25,722.901,890.000

0.00

4,560.000

LF  

13.61000

0105 2 Inch Electrical Conduit (Plastic) (Special) 0.000

0.000

613-01201  
 

0.000.000

0.00

0.000

LF  

10.00000

0110 Pull Box (Special) 0.000

0.000

613-07000  
 

0.000.000

0.00

56.000

EACH

1,140.00000
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PCN: 21519-BID    ESTIMATE RUN 10/18/2019

PROJECT: IM0252-456                    ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:05:24

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 Type One Pull Box 24.000

0.000

613-07001  
 

15,792.0024.000

0.00

56.000

EACH

658.00000

0120 Type Two Pull Box 12.000

0.000

613-07002  
 

12,972.0012.000

0.00

22.000

EACH

1,081.00000

0125 Type Four Pull Box 7.000

0.000

613-07004  
 

12,789.007.000

0.00

14.000

EACH

1,827.00000

0130 Type Five Pull Box 4.000

0.000

613-07005  
 

9,000.004.000

0.00

12.000

EACH

2,250.00000

0135 Proof Conduit 1,370.000

0.000

613-07195  
 

3,383.901,370.000

0.00

1,370.000

LF  

2.47000

0140 Wiring 0.000

0.000

613-10000  
 

0.000.000

0.00

1.000

L S 

163,700.00000

0145 Breakaway Wiring System 0.000

0.000

613-10015  
 

0.000.000

0.00

12.000

EACH

1,337.00000

0150 Concrete Foundation Pad 5.000

0.000

613-40000  
 

2,800.005.000

0.00

12.000

EACH

560.00000

0155 Service Meter Cabinet 0.000

0.000

613-80130  
 

0.000.000

0.00

12.000

EACH

3,420.00000

0160 Sign Panel (Class I) 0.000

0.000

614-00011  
 

0.000.000

0.00

251.000

SF  

18.00000

0165 Sign Panel (Class II) 0.000

0.000

614-00012  
 

0.000.000

0.00

153.000

SF  

20.00000
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PCN: 21519-BID    ESTIMATE RUN 10/18/2019

PROJECT: IM0252-456                    ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:05:24

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 *1310nm SFP Optic Module 0.000

0.000

614-70024  
 

0.000.000

0.00

28.000

EACH

468.00000

0175 *Optical Attenuator 0.000

0.000

614-70030  
 

0.000.000

0.00

28.000

EACH

193.00000

0180 Traffic Signal Face (12-12) 0.000

0.000

614-70225  
 

0.000.000

0.00

23.000

EACH

640.00000

0180 MATERIAL ALLOWANCE Traffic Signal Face (12-12) 23.000

0.000

6,099.8323.000

0.00EACH

265.21000

0185 Traffic Signal Face (12-12-12) 0.000

0.000

614-70336  
 

0.000.000

0.00

25.000

EACH

780.00000

0185 MATERIAL ALLOWANCE Traffic Signal Face (12-12-12) 25.000

0.000

9,610.0025.000

0.00EACH

384.40000

0190 Loop Detector Wire 0.000

0.000

614-72875  
 

0.000.000

0.00

18,928.000

LF  

4.88000

0190 MATERIAL ALLOWANCE Loop Detector Wire 18,928.000

0.000

57,541.1218,928.000

0.00LF  

3.04000

0195 Microwave Vehicle Radar Detector 0.000

0.000

614-72887  
 

0.000.000

0.00

12.000

EACH

11,043.00000

0195 MATERIAL ALLOWANCE Microwave Radar Detector 12.000

0.000

103,800.0012.000

0.00EACH

8,650.00000

0200 Flashing Beacon 0.000

0.000

614-80000  
 

0.000.000

0.00

24.000

EACH

1,831.00000
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PCN: 21519-BID    ESTIMATE RUN

PROJECT: IM0252-456                    ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD
CUMULATIVE

AMOUNT

CAT NO0200 ROADWAY 

0200 MATERIAL ALLOWANCE Flashing Beacon Poles 24.000

0.000

29,280.0024.000

0.00EACH

1,220.00000

0205 Traffic Signal-Light Pole Steel (1-35 Foot Mast Arm) 0.000

0.000

614-81135  
 

0.000.000

0.00

2.000

EACH

20,138.00000

0210 Traffic Signal Pedestal Pole Steel 0.000

0.000

614-84000  
 

0.000.000

0.00

17.000

EACH

2,775.00000

0215 Ramp Metering Controller 0.000

0.000

614-86250  
 

0.000.000

0.00

12.000

EACH

12,000.00000

0220 *Fiber Optic Cable (Single Mode) (12 Fiber) 0.000

0.000

614-87010  
 

0.000.000

0.00

9,245.000

LF  

3.60000

0225 *Test Fiber Optic Cable 0.000

0.000

614-87350  
 

0.000.000

0.00

1.000

L S 

12,100.00000

0230 Breakaway Tapered ITS Pole Steel (30 Feet) BREAKAWAY 
TAPERED ITS POLE STEEL (30 FEE

0.000

0.000

614-87400  
 

0.000.000

0.00

11.000

EACH

5,100.00000

0235 *Ethernet Switch Type II (3930) 0.000

0.000

614-87692  
 

0.000.000

0.00

12.000

EACH

3,702.00000

0235 MATERIAL ALLOWANCE Ethernet Switch 12.000

0.000

33,531.9612.000

0.00EACH

2,794.33000

0240 *Mobilization 0.500

0.000

626-00000  
 

62,731.000.500

0.00

1.000

L S 

125,462.00000

0245 *Public Information Services (Tier III) 0.712

0.000

626-01103  
 

3,270.930.712

0.00

1.000

L S 

4,594.00000
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PCN: 21519-BID    ESTIMATE RUN 10/18/2019

PROJECT: IM0252-456                    ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:05:24

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0250 *Modified Epoxy Pavement Marking 0.000

0.000

627-00008  
 

0.000.000

0.00

10.000

GAL 

375.00000

0255 *Preformed Plastic Pavement Marking (XWalk-Stop 
Line)(Type I 

0.000

0.000

627-30328  
 

0.000.000

0.00

604.000

SF  

20.00000

0260 *Flagging 0.000

0.000

630-00000  
 

0.000.000

0.00

120.000

HOUR

31.00000

0265 *Traffic Control Inspection 16.000

0.000

630-00007  
 

2,544.0016.000

0.00

69.000

DAY 

159.00000

0270 *Traffic Control Management 27.000

0.000

630-00012  
 

34,452.0027.000

0.00

172.000

DAY 

1,276.00000

0275 *Uniformed Traffic Control Coordination 7.000

0.000

630-00015  
 

574.007.000

0.00

50.000

HOUR

82.00000

0280 *Construction Traffic Sign (Panel Size A) 12.500

0.000

630-80341  
 

1,025.0012.500

0.00

63.000

EACH

82.00000

0285 *Construction Traffic Sign (Panel Size B) 10.000

0.000

630-80342  
 

1,080.0010.000

0.00

20.000

EACH

108.00000

0290 *Construction Traffic Sign (Panel Size C) 0.000

0.000

630-80343  
 

0.000.000

0.00

4.000

EACH

108.00000

0295 *Portable Message Sign Panel 1.000

0.000

630-80355  
 

13,399.001.000

0.00

4.000

EACH

13,399.00000

0300 *Advance Warning Flashing or Sequencing Arrow Panel (B
Type) 

0.500

0.000

630-80357  
 

765.500.500

0.00

2.000

EACH

1,531.00000
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PCN: 21519-BID    ESTIMATE RUN 10/18/2019

PROJECT: IM0252-456                    ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:05:24

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0305 *Drum Channelizing Device 6.000

0.000

630-80360  
 

378.006.000

0.00

50.000

EACH

63.00000

0310 *Drum Channelizing Device (With Light) (Steady Burn) 0.000

0.000

630-80364  
 

0.000.000

0.00

25.000

EACH

76.00000

0315 *Traffic Cone 45.000

0.000

630-80380  
 

855.0045.000

0.00

100.000

EACH

19.00000

0320 *Impact Attenuator (Temporary) 13.500

0.000

630-85011  
 

8,613.0013.500

0.00

100.000

DAY 

638.00000

0325 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

100,000.000

F A 

1.00000

0330 F/A Partnering Project First Program 0.000

0.000

700-70011  
 

0.000.000

0.00

3,100.000

F A 

1.00000

0331 F/A CMO 002 (2 Inch Electrical Conduit)(GRC)(4X JBox) 0.000

25,756.760

700-70034  
 

25,756.7625,756.760

25,756.76

25,756.760

F A 

1.00000

0335 F/A Electric Service 0.000

0.000

700-70190  
 

0.000.000

0.00

50,000.000

F A 

1.00000

0340 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

2,500.000

F A 

1.00000

CAT 813,092.2125,756.762,521,707.35CURRENT AMT0200 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0345 Sanitary Facility 1.000

0.000

620-00020  
 

2,440.001.000

0.00

1.000

EACH

2,440.00000

CAT 2,440.000.002,440.00CURRENT AMT0400 $ $ $

$ 815,532.2125,756.76$2,524,147.35$CURRENT AMTPROJECT TOTAL


